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GENERAL PROJECT INFORMATION

PR

OJECT STATUS

Please describe below reason Project has been suspended.

Check the appropriate box:
r Project work is on-going using allocated TCRP funds only

(i Project work is on-going using non-TCRP funds only

¥ Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

"’ Close out report was submitted on
" Final invoice will be submitted on
["|Close out report will be submitted on

"I There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No changes in Project Scope

PROJECT SCHEDULE

Phase Scope Start End
1  Environmental
Mar-03 Nov-05
2 Plans, Specificationg
& Estimates
Jan-06 Sep-06
3 Right of Way
Acquisition Jul-04 Jun-06
4 Construction
Jan-08 Jul-10
4 |Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures as| Remainder of
Allocation(s) by of September |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1  Environmental
$ 120 $ 120 $ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = 120
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ - |s - s - |s - |s - |s - |s - |s - |s - |s - |s - |s - -
4 Construction
$ 1880 |% 9931 % 887 |% = $ = $ = $ = $ = $ = $ = $ = $ = 1,880
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
$ 2,000 $ 1,113 $ 887 $ - $ - $ - $ - $ - $ - $ - $ - $ - 2,000
APPROVED LONP(S Estimated LONP Expenditure by Fiscal Year
Expenditures
Approved LONP Made by Local | Remainder of
Amount by Agency as of |FY 2008 FY FY 2010 FY FY FY FY FY FY 2016 Beyond
Phase Scope Phase September 2008 09 2009-10 11 2011-12 2012-13 2013-14 2014-15 2015-16 17 FY 2016-17 Total
1 Environmental Estimated
$ = $ = $ = $ = $ = $ - $ - $ - $ - $ - $ - $ - - (month/year) When
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 = -
3 Right of Way
Acquisition $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
4 Construction/
Procurement $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = $ = -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - -
FUTURE ALLOCATIONS Projected Schedule of Future Allocation Proportions by Fiscal Year
Allocation(s) No
Yet Approved by FY FY FY 2011{FY 2012 FY FY FY FY Beyond
Phase Scope Phase 2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
1  Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
2 Plans, Specificationg
& Estimates
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 -
3 Right of Way
Acquisition $ - |s - |s - |s - |s - |s - |s - |s - |s - |s - Is -
4 Construction
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - s -
4 Procurement
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |3 -
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
Projected Cashflow by Fiscal Year for Future Allocations Listed Above
FY FY FY 2011)FY 2012 FY FY FY FY Beyond
2009-10 2010-11 12 13 2013-14 2014-15 2015-16 2016-17 FY 2016-17 Total
Resulting Cashflow for Phase 1
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 2
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 3
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 - |8 S -
Resulting Cashflow for Phase 4 $ : $ _ $ _ $ _ $ _ $ : $ : $ : $ _ $ ;
Resulting Cashflow for Ph 4
esulting Cashflow for Phase s s s s s s s s s s .
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $ 120 $ = $ = $ 1,880 $ 2,000
Proposed $ = $ = $ = $ = $ -
CMA-TIP Local Committed $ - % 1,000 $ - % - % 1,000
Proposed $ = $ = $ = $ = $ -
FTA Grants Fed Committed $ - $ 1,846 $ - $ 669 $ 2,515
Proposed $ = $ = $ = $ = $ -
Pl | Committed $ - s - s - $ 3024 8 302
Proposed $ = $ = $ = $ = $ -
SAFETEA Fed Committed $ = $ = $ ° $ 3545 $ 3,545
Proposed $ = $ = $ = $ = $ -
STIP-TE Fed Committed $ = $ = $ = $ 7,307 $ 7,307
Proposed $ = $ = $ = $ = $ -
PTA State Committed $ = $ = $ = $ 10,507 $ 10,507
Proposed $ = $ = $ = $ = $ -
PTA State Committed $ - $ - $ - $ 4,600 $ 4,600
Proposed $ = $ = $ = $ = $ -
ACTIA Local Committed $ - 8 -8 -8 2,592 $ 2,592
Proposed $ = $ = $ = $ = $ -
HIP CMAQ Fed Committed $ = $ = $ ° $ 1,702 $ 1,702
Proposed $ = $ = $ = $ = $ -
City's RDA Committed $ 484 $ 590 $ 2,000 $ 6,468 $ 9,542
Proposed $ = $ = $ = $ = $ -
Committed $ = $ = $ = $ = $ -
Proposed $ = $ = $ = $ = $ -
Totals Committed $ 604 $ 3,436 $ 2,000 $ 42,294 $ 48,334
Proposed $ - $ - $ - $ - $ -
Does this information reflect a change in the currently approved project funding plan?

If yes, explain the reason(s) for change in the box below:







